WBS No: 1CAA

Activitv | D: 1CAA0000 Rockv Flats Closure Proiect \lj\;l;nsegilter Eg;‘i'ne o
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: _1CAA Title: B771/774 Project Management
Activitv ID:  1CAA0000 Description: B771 /774 Proiect Manaaement - FYO0O Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 B771/774 Proiect Manaaement 1.00/each 5.933 5.933 230.954 109.030 Q 339,984 112,705 452,689
2 RMRS G&A and Fee 0.00leach #Num! 0 [0] [0] [0] 0 0 0
Total for Activity 1CAA0000: 5.933 230.954 109.030 Q 339,984 112.705 452,689
Line ltem 1 - B771/774 Project Management
BOE 1. Project Manager's Ofice
Proj ect Manager 1,825 hours
Deputy Project Manager 1,825 hours
2 Secretaries 3,650 hours
2.  ESH&Q
ESH&Q Manager 1,825 hours
Secretary 1,825 hours
3. Environmental Conpliance Lead 1,825 hours
4. Project Controls
Proj ect Controls Manager 1,825 hours
Secretary 1,825 hours
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K281S |Buining_ZZl_Q|quLe_ELQiect Linear 2.636.76/Hours
Factors 7300 Secretaries 0.3612  (82/227) Davs
Jsildi osure Project | Linear 659.19|Hours
82 Davs
Jsildi osure Project | Linear 659.19|Hours
Factors 1825 Hours Deputv Proiect Manaaer 0.3612  (82/227) Davs
Jsildi osure Project | Linear 659.19|Hours
Factors 1825 Hours ESH&O Manaaer 0.3612  (82/227) Davs
A ildi osure Project | Linear 659.19|Hours
Buildina osu iect | Linear ‘ 659.19|Hours
Factors 1825 Hours Proiect Manaaer 0.3612  (82/227) Davs
A5C_[SUPPLIES [ 0000 [NONE | k2815 |Buildina 771 Closure Proiect | Linear | s.418.00lDollars
Factors S 0.3612  (82/227) Davs
ASH_|SUBCONTRACTED SRVS [ 0000 INONE | k2815 |Buildina 771 Closure Proiect | Linear | 100.000.00Dollars
Factors S
ASM_|TRAVEL/TRAIN/RELOCAT [ 0000 [NONE | k2815 |Buildina 771 Closure Proiect | Linear | 3612.00Dollars
Factors 10000  Dollars 0.3612 (82/227) Davs
Line ltem 2 - RMRS G&A and Fee
BOE [Per Agreement between KH and RVRS, G&A and Fee will be allocated to RVRS cost.
Resources Cost Element ill Department Curve Quantity Units
ABX_|SUBCONTRACTOR G&A (BUDGET O] 0000 INONE R100S IRMRS Salaried Linear 108.360.00!Dollars
actor 0.3612 82 Davs
alaried | Linear | 75.400.00|Dollars
Factors 1508000 Fee Base 0.05 Fee Pool
Activitv ID:  1CAA0100 Description: B771 /774 Proiect Manaaement - FYO1 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 B771/774 Proiect Management 1.00|each 16.425 16.425 639.407 225.000 0 864.407 304.997 1.169.404
2 RMRS G&A and Fee 1.00leach VO 0 0 0 509.400 0 509.400 0 509.400
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 88.809 88.809 0 88.809
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734.400

88.809 |

1.462.616 304.997 1.767.613
Line ltem 1 - B771/774 Project Management
BOE 1. Project Manager's Ofice
Proj ect Manager 1, 825 hours
Deputy Project Manager 1,825 hours
Two (2) Secretaries 3,650 hours
2. ESH&Q
ESH&Q Manager 1, 825 hours
Secretary 1,825 hours
3. Environnental Conpliance Lead 1,825 hours
4. Project Controls
Project Controls Manager 1,825 hours
Secretary 1,825 hours
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K281S |Buildinngl_Q|quLe_ELQiect Linear 7.300.00
Factors 7300 Secretaries
| Linear \ 1.825.00Hours |
| Linear \ 1.825.00Hours |
| Linear ‘ 1.825 OOJ_H_QUI_S_,
| Linear ‘ 1.825 OOJ_H_QUI_S_,
| Linear ‘ 1.825 OOJ_H_QUI_S_,
Factors 1825 Hours Proiect Manaaer
A5C_[SUPPLIES [ 0000 [NONE [ k2815 |Buildina 771 Closure Proiect | Linear | 15.000.00lDollars
Factors S
ASH_|SUBCONTRACTED SRVS [ 0000 INONE | k2815 |Buildina 771 Closure Proiect | Linear | 200.000.00Dollars
Factor
| Linear [ 10.000.00lDollars |
Factors 10000 Dollars
Line Item 2 - RMRS G&A and Fee
BOE [Per Agreement between KH and RVRS, G&A and Fee will be allocated to RVRS cost.
Resources Cost Element ll Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O] 0000 |NONE R100S |RMRS Salaried Linear 300.000.00IDollars
Factor
m BCON alaried Linear 209.400.00IDollars
Factors 4188000 Fee Base 0.05 Fee cost
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 53.507.55|Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear [ 35.301.50Dollars
Factors 35301.5 Dollars
Activitv ID:  1CAA0200 Description: B771 /774 Proiect Management - FY02 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 B771/774 Proiect Manaaement 1.00/each 16.425 16.425 639.407 225.000 0 864.407 225.711 1.090.118
2 RMRS G&A and Fee 1.00leach VO 0] 0] Q 509.400 0] 509.400 0 509.400 |
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WBSNo: 1CAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAA0200 . . . WBSFilter 1CAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
LSJLS—IngmgﬂﬁLAnd_E&QaLalion [ 1 Oo\e_a [ EE | 0 0 0 0 238.453 238.453 0 238.453
Total for Activitv 1CAA0200: 16.425 639.407 734.400 238.453 1.612.260 225.711 1.837.971
Line Item 1 - B771/774 Project Management
BOE 1. Project Mnager's Ofice
Proj ect Manager 1,825 hours
Deputy Project Manager 1,825 hours
Two (2) Secretaries 3,650 hours
2.  ESH&Q
ESH&Q Manager 1,825 hours
Secretary 1,825 hours
3. Environmental Conpliance Lead 1,825 hours
4. Project Controls
Project Controls Manager 1,825 hours
Secretary 1,825 hours
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K281S |Bu_ildln_q_ZZl_QI_0_suLe_BLQi_ECt Linear 7.300.00|
Eactors 7300 Hours Secretaries
A | Linear ‘ 1.825.00|Hours
| Linear ‘ 1.825 ()OJ_H_QU_LS_I
| Linear \ 1.825.00Hours |
| Linear \ 1.825.00Hours |
RA A jilding re Proi | Linear | 1.825.00Hours
Factors 1825 Hours Proiect Manaaer
Casc BupplEs o Toom NoNE e T oms Touiding 772 Closure Projet | Linear | 15.000.00lD0llars
E r S
A5H _|SUBCONTRACTED SRVS [ 0000 INONE | k2815 |Buildina 771 Closure Proiect | Linear | 200.000.00Dallars
Factors S
AS5M_|TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k2815 |Buildina 771 Closure Proiect | Linear | 10.000.00Dollars
Factors 10000 Dollars
Line ltem 2 - RMRS G&A and Fee
BOE |Per Agr eenent between KH and RVRS, GRA and Fee will be allocated to RVRS cost as described in the resource |ist.
Resources Cost Element ill Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O 0000 |NONE R100S |RMRS Salaried Linear 300.000.00|Dollars

Factors 4188000 Fee Base 0.05 Fee cost
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_[CONTINGENCY 0000 _INONE ZDEPT INo Department Linear 163.705.601Dollars
E r S
rtment | Linear | 74.747.77lD0llars
Factors 74747.8 Dollars
Activitv ID:  1CAA0300 Description: B771 /774 Proiect Manaaement - FY03 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
1 B771/774 Project Manaagement 1.00leach 10676 10,676 416473 202.500 0 618973 144,100 763.073
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WBSNo: 1CAA Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1CAA0300 . . . WBSFilter 1CAA
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
2 RMRS G&A and Fee 1.00/each VO 0 0 0 458.460 0 458.460 0 458.460
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 337.818 337.818 0 337.818
Total for Activity 1CAA0300: 10.676 416.473 660.960 337.818 1.415.251 144.100 1.559.351
Line ltem 1 - B771/774 Project Management
BOE 1. Project Manager's Ofice
Proj ect Manager 1, 825 hours
1 Secretary 1,825 hours
2. ESH&Q
ESH&Q Manager 1, 825 hours
Secretary 1,825 hours
3. Environnental Conpliance Lead 1,825 hours
4. Project Controls
Project Controls Manager for half the year 912 hours
Secretary 1,825 hours
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K281S |BLLiJ_d[DQlZl_C_|D_SLiI’_e_EI’_Qi_ect Linear 4.927.50
Factors 5475 Hours Secretaries
0.9 Budaet Cuts
i osure Project | Linear \ 820.80/Hours
Factors 912 Hours Proiect Controls Mar
0.9 Budaet Cuts
idi | Linear ‘ 1.642 "_)OJ_H_QU_LS_,
| Linear 1.642.50lHours
=a | Linear ‘ 1.642 "_)OJ_H_QU_LS_,
Factors 1825 Hours Proiect Manaaer
0.9 Budaet Cuts
[ asc IsuppLIES [ 0000 [NONE [ k2815 |Buildina 771 Closure Proiect | Linear | 135500.00lDollars
Factors 15000 Dollars
0.9 Budaet Cuts
ildi iect | Linear 180.000.00IDollars
Factors 200000 Dollars
0.9 Budaet Cuts
[ A5M_[TRAVEL/TRAIN/RELOCAT [ 0000 INONE | k2815 |Buildina 771 Closure Proiect | Linear [ 9.000.00Dollars
Factors 10000 Dollars
0.9 Budaet Cuts
Line ltem 2 - RMRS G&A and Fee
BOE |Per Agr eenent between KH and RVRS, GRA and Fee will be allocated to RVRS cost as described in the resource |ist.
Resources Cost Element il Department Curve Quantity Units
ABX |SUBCONTRACTOR G&A (BUDGET O| 0000 |NONE R100S |RMRS Salaried Linear 270.000.00|Dollars
Factors 300000 Dollars G&A
0.9 Budaet Cuts
ABY |SUBCONTRACTOR FEE (BUDGET O | 0000 [INONE R100S [RMRS Salaried Linear 188.460.00IDollars
Factors 4188000 Fee Base 0.05 Fee cost
0.9 Budaet Cuts
Line Item SYS - Contingency And Escalation
BOE
Resources | Cost Element il Department ‘ Curve | Quantity | Units |
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XVC?ST’\\I/(TD 15220300 Rockv Flats Closure Proiect \?\gisqun fgﬂne Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[_coN_|coNTINGENCY [ 0000 INONE [ zDEPT INo Department Linear [ 244.144.90Dollars
S
Egé Eéﬁfﬁ 55 0000 |NONE ZDEPT |No Department | Linear | 93.673.55/Dollars
Factors 93673.6 Dollars
Activity ID:  1CAA0400 Description: B771 /774 Proiect Management - FY04 Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
1 B771/774 Proiect Manaaement 1.00/each 2.091 2.091 87.903 51.548 0 139.450 24.789 164.239
2 RMRS G&A and fee 1.00leach VO 0 0 0 116.200 0 116.200 0 116.200
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 39.967 39.967 0 39.967
Total for Activity 1:CAA0400: 2.091 87.903 167.748 39.967 295,617 24.789 320.406 |
Line ltem 1 - B771/774 Project Management
BOE 1. Project Manager's Ofice
One (1) Project Manager
One (1) Secretary 1825 hours
2. ESH&Q
ESH&Q Manager 1, 825 hours
Secretary 1,825 hours
3. Environnental Conpliance Lead 1,825 hours
Resources Cost Element il Department Curve Quantity Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K281S |BLLildln_QlZl_Q|_O_SuLe_BLQi_ECt Linear 836.22|Hours
Factors 3650 Hours Secretaries 0.2291 (52/227) davs applied to annual
Buildina e Project | Linear ‘ 418 11|Hours |
days applied to annual
osure Project | Linear ‘ 418 11|Hours |
Factors 1825 Hours Enviornmental Lead 0.2291 (52/227) davs applied to annual
RA ildina osure Project | Linear ‘ 418 11|Hours |
Factors 1825 Hours Proiect Manaaer 0.2291 (52/227) davs applied to annual
[ asc IsuppLIES 0000 |NONE | k2815 |Buildina 771 Closure Proiect | Linear | 3.436500Dollars
0.2291  (52/227) davs applied to annual
ilding ) | Linear | 45.820.00Dollars |
Jilding J | Linear 2.291.00IDollars
Factors 10000 Dollars 0.2291  (52/227) davs applied to annual
Line Item 2 - RMRS G&A and fee
BOE [Per Agreement between KH and RVRS, G&A and Fee will be allocated to RVRS cost as described in the resource Iist.
Resources Cost Element il Department Curve Quantity | Units
ABX |SUBCONTRACTOR G&A (BUDGET O 0000 |NONE R100S |RMRS Salaried Linear 68.700.00|
actor 0.229 52 Davs
alaried Linear | 47.500.00|Dollars
Factors 950000 Fee Base 0.05 Fee cost
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 13.039.91IDollars
E r S
rtment | Linear | 26.926.71/Dollars
Factors 26926.7 Dollars
Activitv ID:  1CXXXAA04 Description: B771 /774 Proiect Management - End of Proi Cost Risk 1 Schedule Risk 1
‘ Line Item | Description | Quantity ‘ Units ‘ BOE Labor ‘ Labor Hours ‘ Labor Cost ‘Materials/ Sub “ Contingency | Total Prime ‘ Burden Cost ‘ Total Cost ‘
Tune Haurs/Unit Total Tatal Cost & Feralation Cost
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WBS No: 1CAA

i T AnO Rockv Flats Closure Proiect \?\gisqun fgﬂne Devl
ivi : . . . ilter
Baseline Co.s:(fnd Bis_ls'of Estlm.egf  ActivitvFilter. ¢ ___ SartsinFY  *
1 B771/774 Proiect Manaaement 0.88leach 2.091 1.834 77.108 45217 0 122.325 26.070 148.395
2 RMRS G&A and fee 0.88leach VO 0 0 0 101.930 0 101.930 0 101.930
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 111.542 111.542 0 111.542
Total for Activity ICXXXAA04: 1.834 77.108 147.147 111.542 335.796 26.070 361.867
Line ltem 1 - B771/774 Project Management
BOE 1. Project Manager's Ofice

One (1) Project Manager

One (1) Secretary 1825 hours

2. ESH&Q

ESH&Q Manager 1, 825 hours

Secretary 1,825 hours

3. Environnental Conpliance Lead 1,825 hours

Resources Cost Element ill Department Curve Quantitv Units
750 |STRAIGHT TIME BASE G010 |ADMINISTRATIVE ASSISTANTS K281S |BLLildln_QlZl_Q|_Q&uLe_BLQi_ECt Linear 836.22|Hours
Factors 3650 Hours Secretaries 0.2291 (52/227) davs applied to annual
ildi i | Linear ‘ 418 11|Hours |
| Linear ‘ 418 11|Hours |

) osu 418 Hou
Factors 1825 Hours Proiect Manaaer 0.2291  (52/227) davs applied to annual
259 SUPPLIES 0000 |NONE k281 _|Buildina 771 Closure Project | Linear | 3.436.50/Dollars
Factor ) 0.2291  (52/227) davs applied to annual
idi e Proie | Linear | 45.820.00/Dollars |
Jild J i | Linear 2.291.00IDollars
Factors 10000 Dollars 0.2291 (52/227) davs applied to annual
Line Item 2 - RMRS G&A and fee
BOE [Per Agreement between KH and RVRS, G8A and Fee will be allocated to RVRS cost as described in the resource |ist.
Resources Cost Element il Department Curve Quantity | Units
ABX |SUBCONTRACTOR G&A (BUDGET O 0000 |NONE R100S |RMRS Salaried Linear 68.700.00|
BCON alaried Linear | 47.500.00lDollars
Factors 950000 Fee Base 0.05 Fee cost
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 74.935 82|Dallars
E r S
rtment Linear | 36.605.83Dollars |
Factors 36605.8 Dollars
Report Totals:
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
53.383 2.091.252 2.553.684 816.589 5.461.525 838.372 6.299.897
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